Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	28 October 2022
Team ID	PNT2022TMID29177
Project Name	IoT based safety gadget for child safety monitoring and notifications.
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Login	USN-1	As a customer, I might ensure login credential through gmail ease manner for the purpose of sending alert message to the parents or guardians (or) informing through normal message.	2	High	Raguraman,Gurubalan.
Sprint-1	Registration	USN-2	As a user, I have to registered my details and tools details in a simple and easy manner by considering the safety of child, this registered system sends notification to the parents.	2	High	Purushothaman, Adhi Narayanan

Sprint-2		USN-3	As a user,	3	Medium	Gurubalan,
	Dashboard		In case of any emergency situation parents(I) must get the alert notification and location of the child.			Adhi narayan
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Dashboard	USN-4	As a user, I(parent) need to safeguard child and tracking the child's location and it is important to notify near police station incase of more emergency.	2	High	Raguraman, Purushothaman
Sprint-3	Dashboard	USN-5	As a user, Its good to have a IOT based system to safeguard monitoring without presence of parent.	2	High	Raguraman, Gurubalan
Sprint -4	Monitoring the environment	USN 1	User can monitor the situation of the environment from a dashboard that displays sensor information about the environment and child health.	2	High	Raguraman,Gurubalan, Purushothaman, Adhi Narayanan.
Sprint- 4	Event Notification	USN 6	Sending an alert SMS to the parents and guardians in case of panic situation.	2	High	Gurubalan.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	6 Days	26 Oct 2022	30 Oct 2022	4	30 Oct 2022
Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-2	3	6 Days	02 Nov 2022	06 Nov 2022	3	06 Nov 2022
Sprint-3	4	6 Days	10 Nov 2022	14 Nov 2022	4	14 Nov 2022
Sprint-4	4	6 Days	16 Nov 2022	21 Nov 2022	4	21 Nov 2022

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 15 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

 $AV_{=6.6}$